
What happens next?

•	Tenants offered ‘early move’ options
•	 Housing needs surveys and in-depth 

conversations with residents of the 
Winstanley and York Road estates

•	 Offer to purchase properties from 
leaseholders

January - Winter 2016 Early 2016

Spring 2017 Early 2017

Summer 2018Autumn 2018

MAIN SITE SATELLITE SITES

Council procures a Joint Venture (JV) partner

Work starts on Inkster and Penge 
refurbishment

Completion of Inkster and Penge refurbishment

Building work starts on Satellite sites

First moves into new homes on satellite sites

Satellite sites identified

Design teams selected

2015

2016

2017

2018

June 2015 - onwards 2015

Summer 2016

Consult on development design and build

Autumn - Winter 2016

Obtain planning permissions and select 
contractor

Early 2017 Phasing Plan published

Early 2017 

JV works up first planning permission  
for regeneration area

Winter 2017 

Building commences on main site including 
the new leisure centre, community centre, 

library and Grant Road

Winter 2018

First homes ready on main site

This is where we are today

Delivering better and more homes for local people and workers

Improving the local environment

Providing better facilities for all


