

PHASING PLAN

The images below illustrate the different phases of the regeneration and the replacement council blocks which will be available to residents during each phase. These dates assume planning permission will be granted by Summer 2020.

Appendix 7 to Report 20-07

EXISTING LAYOUT

PROPOSED LAYOUT

PHASE 1 – 2020-2022

BLOCK	NEW BLOCK	EST. DELIVERY
1 31-115 Danebury Ave.	<div style="border: 1px solid green; padding: 2px; display: inline-block;">Bessborough Road</div> or <div style="border: 1px solid green; padding: 2px; display: inline-block;">Fantley Way</div> or <div style="border: 1px solid green; padding: 2px; display: inline-block;">Block A</div> or <div style="border: 1px solid green; padding: 2px; display: inline-block;">Block O</div>	Summer 2021
2 Allbrook House		Autumn 2021
3 2-84 (even) Harbridge Ave.		Spring 2022
4 Kingsclere Close		Spring 2022

