

Block	Demolition Phase	Estimated Delivery Date	Proposed New Block
Pennethorne House	Phase 0	2020	Offsite and 8 if choosing to return
Lavendar Road	Phase 0	2020	Offsite and 8 if choosing to return
Scholey House	Phase 1	2020 – 2021	A and 5
Jackson House	Phase 1	2020 – 2021	A and 5
Kiloh Court	Phase 1	2020 – 2021	A and 5
Arthur Newton House	Phase 2	2023	6
Baker House	Phase 2	2023	6
Holcroft House	Phase 3	2023 - 2024	6 and 7
Farrant House	Phase 4	2025	10
Shepard House	Phase 4	2025	10
Gagarin House	Phase 4	2025	10
Chesterton House	Phase 5	2027	9
Ganley Court	Phase 6	2030	8

